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ESTIMATE RUN 06/03/2013

ESTIMATE SUMMARY 17:00:32

CONTID: C18658         ESTIMATE NO: 0011 PROG 2005

PCN: 18658-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

C470 ITS(Alameda - Kipling) PERCENT TIME:

PROJECT NO: ITS4701-123                   

C470 ITS(Alameda - Kipling)

NAME OF ROAD: 470A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING 05/30/2013 DATE TIME STARTED 07/09/2012

12150 E. 112TH AVE. DATE LET 05/03/2012 DATE WORK BEGAN

 DATE AWARDED 05/16/2012 DATE TIME STOPPED 05/21/2013

 DATE CONTRACT EXECUTED 06/07/2012 DATE ACCEPTED 05/21/2013

HENDERSON CO 80640     303-286-8000 DATE NOTICE TO PROCEED 07/09/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,063,394.50 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,963,963.00 NON-PARTICIPATING 50,702.67

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.94

FIXED COMPLETION DATE

FIXED COMPLETION DATE

97.88%

43,810.90

50,702.67

50,702.67

50,702.67

$

$

$

$

0.00

2,019,583.60

2,019,583.60

0.00

2,019,583.60

-29,459.45

0.00

1,990,124.15

0.00

AMOUNT DUE 1,990,124.15 50,702.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 50,702.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

317.0 TIME ALLOW: 5/31/2013 ??:??:??

ORIG TIME ALLOW: 9/28/2012 ??:??:??
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PCN: 18658-BID    ESTIMATE RUN 06/03/2013

PROJECT: ITS4701-123                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:00:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Potholing 112.500

0.000

203-01597  
 

112.500

HOUR

130.00000 14,625.00112.500

0.00

0010 Sweeping (With Pickup Broom) 6.000

0.000

203-01622  
 

10.000

HOUR

180.00000 1,080.006.000

0.00

0015 *Erosion Log 1,425.000

0.000

208-00005  
 

1,425.000

LF  

3.00000 4,275.001,425.000

0.00

0020 *Gravel Bag 240.000

20.000

208-00034  
 

260.000

LF  

5.50000 1,430.00260.000

110.00

0025 *Concrete Washout Structure 8.000

0.000

208-00045  
 

8.000

EACH

500.00000 4,000.008.000

0.00

0030 *Removal and Disposal of Sediment (Labor) 149.000

0.000

208-00103  
 

149.000

HOUR

47.00000 7,003.00149.000

0.00

0035 Erosion Control Supervisor 84.000

0.000

208-00205  
 

84.000

HOUR

125.00000 10,500.0084.000

0.00

0040 *Seeding (Native) 15.800

0.000

212-00006  
 

15.800

ACRE

500.00000 7,900.0015.800

0.00

0045 *Soil Conditioning 15.800

0.000

212-00032  
 

15.800

ACRE

1,250.00000 19,750.0015.800

0.00

0050 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000

ACRE

365.00000 0.000.000

0.00

0055 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000

LB  

2.50000 0.000.000

0.00
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PCN: 18658-BID    ESTIMATE RUN 06/03/2013

PROJECT: ITS4701-123                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:00:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Drilled Caisson (48 Inch) 112.000

0.000

503-00048  
 

112.000

LF  

350.00000 39,200.00112.000

0.00

0065 *Manhole (Traffic Management System) 37.000

0.000

604-39050  
 

37.000

EACH

3,975.00000 147,075.0037.000

0.00

0070 *Guardrail Type 3 (6-3 Post Spacing) 150.000

0.000

606-00301  
 

150.000

LF  

21.50000 3,225.00150.000

0.00

0075 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

1.000

EACH

1,010.00000 1,010.001.000

0.00

0080 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

1.000

EACH

2,310.00000 2,310.001.000

0.00

0085 Fence (Temporary) 270.000

0.000

607-11580  
 

270.000

LF  

7.00000 1,890.00270.000

0.00

0090 *Location Marker (Fiber Optic)(Dome) 96.000

0.000

612-00260  
 

96.000

EACH

55.00000 5,280.0096.000

0.00

0095 *2 Inch Electrical Conduit (Bored) 33,928.000

0.000

613-00206  
 

33,928.000

LF  

6.00000 203,568.0033,928.000

0.00

0100 *2 Inch Electrical Conduit (Plastic) 97,466.000

0.000

613-01200  
 

97,466.000

LF  

3.15000 307,017.9097,466.000

0.00

0105 *Pull Box (30"x48"x24") 50.000

0.000

613-07040  
 

50.000

EACH

1,050.00000 52,500.0050.000

0.00

0110 Lighting Control Center (Pedestal Only) 7.000

0.000

613-50105  
 

7.000

EACH

8,850.00000 61,950.007.000

0.00
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PCN: 18658-BID    ESTIMATE RUN 06/03/2013

PROJECT: ITS4701-123                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:00:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Communications Cabinet (Type 2) 8.000

0.000

614-72832  
 

8.000

EACH

6,000.00000 48,000.008.000

0.00

0120 Traffic Signal Vehicle Detector (Micro Wave Type) 2.500

0.000

614-72884  
 

3.000

EACH

10,850.00000 27,125.002.500

0.00

0125 Travel Time Indicator 5.000

2.000

614-80010  
 

7.000

EACH

10,350.00000 72,450.007.000

20,700.00

0130 Telemetry (Master) 4.000

0.000

614-86006  
 

4.000

EACH

1,630.00000 6,520.004.000

0.00

0135 Telemetry (Field) 13.000

0.000

614-86105  
 

13.000

EACH

650.00000 8,450.0013.000

0.00

0140 Controller (Type 2070) 0.000

0.000

614-86748  
 

0.000

EACH

4,560.00000 0.000.000

0.00

0145 *Fiber Optic Cable (Single Mode) (12 Fiber) 13,829.000

0.000

614-87010  
 

13,829.000

LF  

2.25000 31,115.2513,829.000

0.00

0150 Optical Transceiver 8.000

0.000

614-87020  
 

8.000

EACH

1,250.00000 10,000.008.000

0.00

0155 Video Optical Transceiver 2.000

0.000

614-87028  
 

2.000

EACH

2,170.00000 4,340.002.000

0.00

0160 Closed Circuit Television 9.000

0.000

614-87320  
 

9.000

EACH

4,270.00000 38,430.009.000

0.00

0165 Closed Circuit Television Pole 2.000

0.000

614-87325  
 

2.000

EACH

3,675.00000 7,350.002.000

0.00
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PCN: 18658-BID    ESTIMATE RUN 06/03/2013

PROJECT: ITS4701-123                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:00:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Test and Support Equipment 0.500

0.500

614-87340  
 

1.000

L S 

45,000.00000 45,000.001.000

22,500.00

0175 Closed Circuit Television Pole with Lowering Device 6.000

0.000

614-87364  
 

6.000

EACH

15,600.00000 93,600.006.000

0.00

0180 Closed Circuit Television Pole with Lowering Device 1.000

0.000

614-87366  
 

1.000

EACH

19,250.00000 19,250.001.000

0.00

0185 *Fiber Optic Cable (Single Mode) (96 Strands) 73,418.000

0.000

614-87496  
 

73,418.000

LF  

3.00000 220,254.0073,418.000

0.00

0190 Ethernet Switch 13.000

0.000

614-87690  
 

13.000

EACH

6,600.00000 85,800.0013.000

0.00

0195 Ethernet Router 1.000

0.000

614-87700  
 

1.000

EACH

88,600.00000 88,600.001.000

0.00

0200 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

92,135.00000 92,135.001.000

0.00

0205 *Flagging 121.000

0.000

630-00000  
 

121.000

HOUR

21.00000 2,541.00121.000

0.00

0210 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000

DAY 

95.00000 0.000.000

0.00

0215 *Traffic Control Management 132.000

3.000

630-00012  
 

140.000

DAY 

455.00000 61,425.00135.000

1,365.00

0220 *Construction Traffic Sign (Panel Size B) 25.200

2.800

630-80342  
 

28.000

EACH

79.00000 2,212.0028.000

221.20
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PCN: 18658-BID    ESTIMATE RUN 06/03/2013

PROJECT: ITS4701-123                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:00:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Construction Traffic Sign (Panel Size C) 12.600

1.400

630-80343  
 

14.000

EACH

84.00000 1,176.0014.000

117.60

0230 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.200

630-80358  
 

2.000

EACH

920.00000 1,840.002.000

184.00

0235 *Portable Message Sign Panel 1.000

0.000

630-80359  
 

1.000

DAY 

55.00000 55.001.000

0.00

0240 *Traffic Cone 219.600

24.400

630-80380  
 

244.000

EACH

2.00000 488.00244.000

48.80

0245 *Mobile Attenuator 160.000

5.000

630-85041  
 

168.000

DAY 

300.00000 49,500.00165.000

1,500.00

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

31,000.000

F A 

1.00000 0.000.000

0.00

0255 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0260 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0265 F/A Furnish & Install Electrical Service 11,421.273

88.100

700-70082  
 

15,000.000

F A 

1.00000 11,509.3711,509.373

88.10

0270 F/A Communication Lines 7,321.030

0.000

700-70230  
 

7,321.300

F A 

1.00000 7,321.037,321.030

0.00

0275 F/A Erosion Control 45,003.500

0.000

700-70380  
 

45,003.500

F A 

1.00000 45,003.5045,003.500

0.00
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PCN: 18658-BID    ESTIMATE RUN 06/03/2013

PROJECT: ITS4701-123                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:00:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Plan Requirements 30,078.350

0.000

700-70505  
 

30,078.350

F A 

1.00000 30,078.3530,078.350

0.00

0300 Serial to IP Converter 2.000

3.000

614-86007  
 

5.000

EACH

680.99000 3,404.955.000

2,042.97

0305 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

632.50000 1,265.002.000

0.00

0310 Conc Pvmt System Beaver run 8.000

0.000

412-03000  
 

8.000

SY  

100.00000 800.008.000

0.00

0320 Added Item (Lump Sum)/ Material change in CCTV pole 1.150

0.000

900-00014  
 

1.150

L S 

2,875.00000 3,306.251.150

0.00

0325 Communications Cabinet Ken Caryl 2.000

0.000

614-72830  
 

2.000

EACH

800.00000 1,600.002.000

0.00

0330 Res Ground Sign at Morrison in Median 0.000

2.000

210-00810  
 

2.000

EACH

900.00000 1,800.002.000

1,800.00

0335 Barricade (3 M-C) (Temp) for US 285 ramp closure 0.900

0.100

630-80337  
 

1.000

EACH

250.00000 250.001.000

25.00

CAT 2,019,583.6050,702.672,063,394.50CURRENT AMT0200 $ $ $

$ 2,019,583.6050,702.67$2,063,394.50$CURRENT AMTPROJECT TOTAL


